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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 2W & 3W
1-Two ABF crews were involved in resurfacing the OBG skin plates and non-bolted stiffeners of lift 2W at
the second splice (2W to 3W).
2-Three ABF crews were involved in resurfacing the OBG skin plates and non-bolted stiffeners of lift 3W at
the second splice (2W to 3W).
3-Three ABF crews were moving the hanger on lift 3W from the second splice to the third splice.
4-Crews who involved in resurfacing lift 2W OBG skin plates, continued installing the U-rib stiffener around
11 A.M..

Equipments: Man lift ID# GY052622
Man lift ID# 481-93-6009

The hanger used for resurfacing.

1-ITEM 1659: ABF crews (John Rosas & Henry) were drilling access openings on 3W. It was planned to
drill three access opening on the deck, one the north west side, the other on the north east side and the
third one of the south west side. They were working on the second opening (north west side)
2-ITEM 1689: Lift 2W and 3W were checked for locations where the bolt hole designed for the barrier has
conflict with the angle below the deck plate.
· The comlpete list on locations which have this conflict will be reported in the subsequent diary.

3-ITEM 1712: In the area of the rat hole of the T-Stiffener web, which extends through FL3 web plate
flatness tolerance of 1/100 is required. The measurement was done with a 150 mm straight metal ruler for
both 2W and 3W lifts. It was found that at PP20, stiffener number 14 is out of tolerance by 4 mm.

Note: Victor has been present in the inspection.

Office Work

1-Finalized the draft letters for SUB 1170 R1 and SUB 1090R1.
2-Continue investigating the items in the punch list and select the ones, which need to be checked at the
job site.
3-Working on the daily report.
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Hours Worked: 9 Hours, 1 hour OT.
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